
 
 City Manager’s Office 
 City of Frisco, Texas 

 

Memorandum 

To:  Honorable Mayor Maso and Members of the Frisco City Council  
 
Cc: George A. Purefoy, City Manager 

            

From:    Ron Patterson, Assistant City Manager 

    

Date:    11/10/2009  
 
Agenda Caption:        Consider and act upon authorizing the City Manager to execute 

Change Order Number 007 to the Standard Form of Agreement 
between the City of Frisco and Balfour Beatty Construction for 
the construction of additional improvements to Dr Pepper Arena. 
(CMO\RP) 

 
Action Requested:   

 
Request approval of Change Order Number Seven (7) to the existing 
Construction Manager at Risk (“CMAR”) contract with Balfour Beatty for 
additional improvements to the Dr Pepper Arena (formerly Stars Center). 
 

Background Information:   
 
This Change Order Number Seven (7) solely amends the contract to clarify 
the Building Code under which the additional structural improvements, as 
authorized by Change Order Number Six (6), are to be completed. 
 
This change order does not change any cost associated with the additional 
improvements. 
 

Board Review/Citizen Input:   
 
NA 
 

Alternatives:   
 
NA 
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Financial Considerations:   

 
None. 
 

Legal Review:   
 
The change order has been reviewed by Bob Roeder. 
 

Supporting Documents:   
 
AIA Document G701 – 2001, Change Order Number 007 
 

Staff Recommendation:   
 
 Staff recommends approval of the change order as submitted. 
 


